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Grant Number:
B-08-MN-39-0009

Grantee Name:
Hamilton City, OH

Grant Amount:
$2,385,315.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/23/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$2,385,315.00

Disasters:

NSP

Declaration Number

N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$2,385,315.00

To Date

$2,385,315.00

$2,385,315.00

Overall

$0.00

$0.00

Narratives
Areas of Greatest Need:

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The City will concentrate its
efforts in the following lmmi areas. Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second
Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06),
Bonnacker-Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Distribution and and Uses of Funds:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities: Acquisiton -$400,000
Clearance/Demolition - $450,000 Rehabilitation/Reconstruction and New Construction $759,000 Funding Mechanisms for Purchase -
$430,000 Public Facilities/Improvements - $131,000 Administration - $215,315 The city will also make sure at least 25% of the funds and their
associated activities benefit residents that are at or below 50% of AMI.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Eugene F. Scharf

$168,728.99 $1,978,794.86Total Funds Drawdown
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$0.00

$1,978,794.86

$0.00

$0.00

$168,728.99

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$1,805,480.87

Program Income Received

Progress in the months of October - December 2011
Demolition of blighted, nuisance properties using NSP1 funds are complete. Fifty-seven (57) properties were
demolished stabilizing neighborhoods.
Rehabilitation of five (5) single-family housing units have been completed. These housing units have been tranfered
to Neighborhood Housing Services of Hamilton (NHSH) for sale or rental use. One home has been sold to an
income eligible household.
New construction of a four (4) unit structure for affordable rental housing on 1366 Harmon Ave is complete. All four
(4) rental units are occupied by 50% AMI individuals/families.
Construction drawings and plans for new construction of 1 duplex, 2 rental housing units on Garden Ave for very-low
income individuals/families are complete and being reviewed.
NHSH Property Managment and Marketing of NSP acquired properties continue.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$172,245.99

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$172,245.99

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$357,797.25

Required

$238,531.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $596,328.75 $710,538.75

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP1-1, Purchase and Rehab - Acquisition $366.71 $417,791.66 $415,142.64
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NSP2-1, Demolish Blighted Structures $2,857.16 $550,277.35 $534,890.44

NSP3-1, Redevelopment - Rehab/Reconstruction $102,701.25 $394,461.25 $357,695.26

NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $0.00 $5,538.75 $5,538.75

NSP3-3, Redevelopment - New Construction NHSH Harmon Ave - $54,794.87 $435,000.00 $349,742.49

NSP3-4, Redevelopment - New Construction NHSH and Habitat - $329.00 $270,000.00 $63,462.29

NSP3-5, Redevelop Properties -Housing Counseling $1,000.00 $5,000.00 $1,000.00

NSP4-1, Financing Mechanisms $0.00 $0.00 $0.00

NSP4-2, Financing Mechanisms - 25% set aside $0.00 $0.00 $0.00

NSP5-1, Redevlopment - Public Facilities and Improvments $0.00 $50,000.00 $50,000.00

NSP6-1, Administration $0.00 $172,245.99 $172,245.99

NSP7-1, Land Holding $6,680.00 $85,000.00 $29,077.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$417,791.66

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$417,791.66

$0.00

$0.00

$0.00

$417,791.66

$415,142.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

01/1

$366.71

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Area Benefit (Census)

$415,142.64

Total Funds Expended

Responsible Organization:

$366.71

Acquisition - general Under Way

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.
Transfered $5,000.00 to activty 03/3 New Construction per approved program amendment dated 4/28/10 EOR2010-4-30.
Transfered $35,000.00 from activity 04/1 Funding Mechanism per approved program amendment dated 7/28/10 EOR2010-7-64
to further acquisitions and projects costs associated with these properties.
Transfered $21,768.51 from activity 06/1 Administration per approved program amendments dated 8/25/10 EOR2010-8-79 and
9/8/10 EOR2010-9-80 to further acquistions and project costs associated with properties.
Transfered $28,000.00 to activty 02/1 Clearance and Demolition and $8,049.24 to 03/1 Rehabilitation per approved program
amendment dated 11/10/10 EOR2010-11-95. Correction 4/29/11 should have tranfered $22,000.00 to activity 02/1 instead of
$28,000.00.
Trnasfered $3,927.61 to activity 02/1 Clearance and Demolition per approved program amendment dated 4/13/11 EOR2011-4-
24.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Acquisition of Foreclosed and Abandoned
Properties

Activity Title:

Project Number:

NSP1-1

Project Title:

Purchase and Rehab - Acquisition

$415,142.64$366.71City of Hamilton

$366.71     Program Funds Drawdown $415,142.64
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There were no properties acquired during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,277.35

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$550,277.35

$0.00

$0.00

$0.00

$550,277.35

$534,890.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

02/1

$2,857.16

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Area Benefit (Census)

$534,890.44

Total Funds Expended

Responsible Organization:

$2,857.16

Clearance and Demolition Under Way

Activity Description:

24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been
determined to have a blighted effect and foreclosed and/or abandoned single family properties that would require more funds to
rehabilitate than to demolish and reconstruct in order to stabilize and improve targeted neghborhoods.
Transfered $15,000.00 to activity 03/1 Rehab/Reconstruction per approved progam amendment dated 4/28/10 EOR2010-4-30.
Transfered $104,500.00 from various activities per approved program amendment dated 6/23/10 EOR2010-6-46.
Transferer $28,000.00 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
Correction 4/29/11 should have been $22,000.00
Transfered $30,000.00 from activity 04/1 Funding Mechanisms per approved amendment dated 7/28/10 EOR2010-7-64 for
project delivery costs associated wtih demolition of blighted and nuisance properties.
Transfered $15,000.00 from activity 03/1 Rehabilitation per approved amendment dated 9/8/10 EOR2010-9-80 for demolition
costs associated with blighted and nuisance properties.
Transferred $3,977.35 various activities per approved amendment dated 4/13/11 EOR2011-4-24 for demolition and related
project costs.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Demolition of blighted, nuisance properties are complete. Fifty-seven (57) properties have been demolished
stabilizing neigborhoods. Actual cumulative numbers showing incorrect in 3rd quarter report. Corrected in this quarter report.

Activity Progress Narrative:

Clearance & Demolition of Blighted StructuresActivity Title:

Project Number:

NSP2-1

Project Title:

Demolish Blighted Structures

$534,890.44$2,857.16City of Hamilton

$2,857.16     Program Funds Drawdown $534,890.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Properties 0

0/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Total Total

57/25# of Housing Units -53

57/25# of Singlefamily Units -53

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$394,461.25

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$394,461.25

$0.00

$0.00

$0.00

$394,461.25

$357,695.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03/1

$102,701.25

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$357,695.26

Total Funds Expended

Responsible Organization:

$102,701.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions and associated project costs.
13 Gordon Ave, 614 S. 4th St., 1069 Hayes, 135 Grant Circle and 11 Mavern.
Transfered $2,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
Transfered $50,000 from activity 04/1 Funding Mechanism and 07/1 Land Holding per approved program amendment dated
7/28/10 EOR2010-7-64 for rehab costs associated with 135 Grant Circle and project delivery costs.
Transfered $15,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 9/8/10 EOR2010-9-80.
Transfered $8,049.24 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
Transferred $49.24 to activity 02/1 Clearance/Demolition per approved program amendment dated 4/13/11 EOR2001-4-24.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Rehabilitation of 1069 Hayes, 135 Grant Circle, 11 Mavern Ave, 130 Gordon Ave, and 614 S 4th Street are complete. These
properties have been transferred to NHSH to be sold to income qualified individuals/families.
11 Mavern Avenue was sold to an income-eligible (80%) household on 11/11/11.

Activity Progress Narrative:

Rehab/ReconstructionActivity Title:

Project Number:

NSP3-1

Project Title:

Redevelopment - Rehab/Reconstruction

$357,695.26$102,701.25City of Hamilton

$102,701.25     Program Funds Drawdown $357,695.26

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Ohio11 Mavern Ave 45011-Hamilton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

1/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/5 1/5# of Households 0 1 100.00

1 0/0 1/5 1/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,000.00

NSP Only - LH - 25% Set-Aside Neighborhood Housing Services of Hamilton

Total Projected Budget from All Sources

Match Contributed

$435,000.00

$0.00

$0.00

$0.00

$435,000.00

$349,742.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03/3

$54,794.87

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$349,742.49

Total Funds Expended

Responsible Organization:

$54,794.87

Construction of new housing Under Way

Activity Description:

24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.
Amendment to budget per approved program amendment dated 4/29/10 EOR2010-4-30. Funds provided to NHSH toward the
construction on Harmon Avenue of one (1) structure with four (4) units containing two (2) bedrooms each of affordable rental
housing for very low-income eligible individuals and families whose income do not exceed 50% of area median.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

The construction of one (1) structure with four (4) units of affordable rental housing for very-low income eligible
individuals/families on 1366 Harmon Ave is complete pending payment of final invoices. 
The Certificate of Occupancy was issued 10/13/11 and units are fully occupied by households at 50% AMI.

Activity Progress Narrative:

NHSH New Construction Harmon Ave four unitsActivity Title:

Project Number:

NSP3-3

Project Title:

Redevelopment - New Construction NHSH Harmon Ave -

$349,742.49$54,794.87Neighborhood Housing Services of Hamilton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$54,794.87     Program Funds Drawdown $349,742.49
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Activity Locations
Address County State ZipCity Status / Accept

Ohio1366 Harmon Ave 45011-Hamilton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

NSP Only - LH - 25% Set-Aside Neighborhood Housing Services of Hamilton

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$0.00

$0.00

$210,000.00

$3,462.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03/4

$329.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$3,462.29

Total Funds Expended

Responsible Organization:

$329.00

Construction of new housing Under Way

Activity Description:

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.
Amendment to activity for new construction of 1 duplex, 2 rental housing units on S. 2nd and Minster Street with Neighborhood
Housing Services of Hamilton (NHSH) to serve persons at or below 50% AMI. Site location changed to Garden Avenue, this
site was determined to be more feasible for new construction.
Transfered $10,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
 

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Construction drawings and plans for 1 duplex, 2 housing units on Garden Ave. for very-low income individuals/families are
complete and being reviewed.

Activity Progress Narrative:

NHSH New Construction of Rental HousingActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction NHSH and Habitat -

$3,462.29$329.00Neighborhood Housing Services of Hamilton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$329.00     Program Funds Drawdown $3,462.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03/5

$1,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer
counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Hoembuyer of 11 Mavern Ave. received and completed at least 8 hours of homebuyer counseling prior to obtaining their
mortgage loan.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

NSP3-5

Project Title:

Redevelop Properties -Housing Counseling

$0.00$0.00City of Hamilton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,000.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0

0 0/0 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside TriState Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03/6

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$60,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

24 CFR 570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.
Amendment to action plan for new construction of 1 residential unit for homebuyer on 1140 Azel Avenue with TriState Habitat
for Humanity to serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Complete

Activity Progress Narrative:

TriState Habitat for Humanity New ConstructionActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction NHSH and Habitat -

$60,000.00$0.00TriState Habitat for Humanity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

NSP Only - LMMI Neighborhood Housing Services of Hamilton

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$85,000.00

$24,492.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07/1

$6,680.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

Area Benefit

$29,077.00

Total Funds Expended

Responsible Organization:

$6,680.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

24 CFR 570.201 (a) Acquistion, (b) Disposition. The City of Hamilton planned to work with Neighborhood Housing Services of
Hamilton (NHSH) to establish and operate a land bank for foreclosed homes and residential properties.  It has since been
decided that a long term property management agreement method will be used.
Transfered $80,000.00 to activity 05/1 Construction/reconstruction of streets per approved program amendment dated 4/28/10
EOR2010-4-18 and $50,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10
EOR2010-6-46.
Transfered $15,000.00 to activity 01/1 Acquisition per approved program amendment dated 7/28/10 EOR2010-7-64.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Management and marketing of NSP acquired properties by NHSH continue.
One sale approved by City Council and is ready to close.
One offer to purchase has been received and is pending City Council approval.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

NSP7-1

Project Title:

Land Holding

$24,492.00$6,680.00Neighborhood Housing Services of Hamilton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,680.00     Program Funds Drawdown $29,077.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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